INDIANA DEPARTMENT OF TRANSPORTATION

Driving Indiana’s Economic Growth

Crawfordsville District PHONE: (765) 362-3700
Construction Section FAX: (765) 364-8226 Eric Holcomb, Governor
41 West 300 North Joe McGuinness, Commissioner

Crawfordsville, Indiana 47933

December 21, 2021

Jeromy Grenard

City Engineer of Lafayette
20 North 6 Street
Lafayette, IN 47901

Contract No.: R-41911
Project No.: 1900477

Description/Location: Lighting along Concord Road between Veterans Memorial Parkway and Brady Lane in
The City of Lafayette, Tippecanoe County.

Mr. Grenard:

Enclosed you will find an INDOT Form IC 639 that requires at least two County or City Official signatures.

After signing, please scan the document back to me cschenck@indot.in.gov or send via US Mail to the address
provided below.

If you have any questions, please feel free to contact me at 765.361.5215 and thank you for all your help in this
matter.

Sincerely,
Connie Schenck

Connie Schenck

Construction Administrative Assistant
INDOT Crawfordsville District

41 West 300 North

Crawfordsville, IN 47933

cc: File
Brian Newman, PE, AE
Ramon DelReal, PE/S, BFS
Sue Brockway, Final Review



SMIC 639

Indiana Department Of Transportation
Report of Contract Final Inspection and
Recommendation for Acceptance
Contract R -41911
Date Construction Substantially Completed: 01/06/2021

(The contract is sufficiently completed so that it can be used for its intended purpose.)
All Contract Work Complete Date 01/06/2021

(The date all items were complete, except punchlist and removal of traffic control devices.)

Pre-Final Inspection made by Erik Seef-AE, Jeromy Grenard-Lafayette City Engineer, Ryan
Lepper-Midwestern Electric, Ramon Del Real-BFe»S

on 01/07/2021
Date Punch List ltems Completed: 08/06/2021
Sod Maintenance Expired on : N/A
Date Failed Material Replaced: N/A
Final Inspection made by: Brian Newman-AE, Jeromy Grenard-Lafayette City Engr.
Ryan Lepper-MWE, Chris Wheatly-BF&S, Colin Sullivan-BF&S, Jacob Goodman-BF&S

on 12/01/2021
and all work was found to be satisfactory from Station 10+50 "A" to  66+15"A"

Date Construction Signs and Temporary Traffic Control Devices Removed: 12/01/2021

Pavement Markings (have) (have not) been placed in accordance with the IMUTCD manual or as
directed by the District Traffic Engineer. N/A

Right-of-Way (is) (is not) clear of all encroachments.
Date of Last Work: 12/01/2021

RECOMMEND ACCEPTANCE
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LOCAL PUBLIC AGENCY

DISTRICT CONSTRUCTION ENGINEER

* By:

*County or City signatures * By:

when required (at least two).
* By:




